COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 11/ 2018

ESTI MATE SUMVARY 12:52: 11
CONTI D: C19341 ESTI MATE NO 0026 PROG SPEC YR: 2005
PCN: 19341-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 458.0 DAYS TIME ALLOW 464 VORK DAYS
I-70 FIBER VAIL TO GLENWOOD SPRI NGS PERCENT TIME:  98.71 ORI G TI NE ALLOW 200 WORK DAYS
PRQJECT NO. I M 070A- 014
1-70 FIBER VAIL TO GLENWOOD SPRI NGS
NAME OF ROAD: 070A
PRQJECT COUNTI ES: EAGLE GARFI ELD
CONTRACTOR:
ADB COMPANI ES, | NC. PAY PERI OD ENDI NG 04/ 30/ 2018 DATE TIME STARTED 11/18/2013
21 PROGRESS PARKWAY DATE LET 07/ 11/ 2013 DATE WORK BEGAN  11/18/2013
DATE AWARDED 08/ 26/ 2013 DATE TI ME STOPPED 05/01/2018
DATE CONTRACT EXECUTED 09/09/2013 DATE ACCEPTED 05/ 01/ 2018
UNI ON MO 63084 (636) 583- 8448 DATE NOTI CE TO PROCEED 11/18/2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 16,579, 899. 90 PARTI Cl PATI NG $ 16,246, 434.95 $ 830, 609. 45
AWARD PRQIJECT AMT: $ 14, 665, 767. 23 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 97.99% TOTAL EARNI NGS 16, 246, 434. 95 830, 609. 45
FUNDS AVAI LABLE: $ 333, 464. 95 STOCKPI LED MATERI ALS 0.00 -126,477.12
GROSS EARNI NGS 16, 246, 434. 95 704, 132. 33
TOTAL CLAI MS: $ 0.00 RETAI NAGE -219, 986. 51 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 16, 026, 448. 44 704, 132. 33
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 16, 026, 448. 44 704, 132. 33
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 704, 132. 33

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 19341-BI D ESTI MATE RUN 05/ 11/ 2018
PRQJECT: | M 070A- 014 ESTI MATE NO 0026 12:52: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renpval of Asphalt Mat (Pl aning) 7,978. 000 7,978. 000
5% 0. 000 0.00
11. 25000 7,978. 000 89, 752. 50
0010 202-00700 *Rermoval of Light Standard 20. 000 20. 000
EACH 0. 000 0. 00
812. 50000 20. 000 16, 250. 00
0015 203-00010  *Uncl assified Excavation (Conplete In Place) 1, 812. 000 1, 812. 000
cY 0. 000 0.00
13. 08000 1, 812. 000 23, 700. 96
0020 203-01597 *Pot hol i ng 285. 000 285. 000
HOUR 0. 000 0. 00
156. 25000 285. 000 44,531. 25
0025 208-00002 *Erosion Log (12 Inch) 1, 210. 000 1, 210. 000
LF 0. 000 0.00
4. 44000 1, 210. 000 5,372.40
0030 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
750. 00000 2.000 1, 500. 00
0035 208-00050 *StormDrain Inlet Protection 116. 000 116. 000
EACH 0. 000 0.00
81. 25000 116. 000 9, 425. 00
0040 208-00103 *Renpval and Disposal of Sedinent (Labor) 95. 000 95. 000
HOUR 0. 000 0. 00
43. 75000 95. 000 4,156. 25
0045 208-00105 *Renoval and Disposal of Sedinent (Equipnent) 32. 000 32. 000
HOUR 0. 000 0. 00
62. 50000 32.000 2, 000. 00
0050 208-00205 Er osi on Control Supervisor 1, 040. 000 1, 040. 000
HOUR 0. 000 0. 00
58. 75000 1, 040. 000 61, 100. 00
0055 210- 00090 *Reset Del i neat or 80. 000 80. 000
EACH 0. 000 0.00

35. 00000 80. 000 2,800.00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0095

0095

0100

210- 00810

212- 00006

212-00032

213- 00002

213- 00061

240- 00000

240- 00010

240- 00020

403- 00721

ROADWAY

C19341
19341-BI D
I M 070A- 014
| TEM
DESCRI PTI ON
*Reset Ground Sign

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mul chi ng (Weed Free Hay)

*Mil ch Tackifier

*W1dlife Biologist

of Nests

Renpva

*Netting

MATERI AL ALLOWANCE Net ti ng

MATERI AL ALLOWANCE Bird Netting

* Hot

M x Asphal t (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
34.000
EACH
250. 00000
41.190
ACRE
612. 50000
41.190
ACRE
1, 637. 50000
13. 260
ACRE
931. 25000
1, 312. 000
LB
2. 76000
46. 000
HOUR
85. 00000
3. 000
HOUR
72. 50000
21, 948. 340
%
10. 00000
5%
10. 00000
sy
0. 23657
7, 978. 000
sy

50. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

34. 000
0. 000
34. 000

41.190
0. 000
41.190

41.190
0. 000
41.190

13. 260
0. 000
13. 260

1,312. 000
0. 000
1,312.000

46. 000
0. 000
46. 000

3. 000
0. 000
3. 000

21, 948. 340
0. 000
21, 948. 340

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

7,978. 000
0. 000
7,978. 000

Page 3

ESTI MATE RUN 05/ 11/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:52: 11

AMOUNT

8, 500

25, 228

67, 448

12,348

3, 621.

3,910

217.

219, 483

398, 900

00

88

63

38

12

00

50

40

.00

.00

00



CONTI D

CAT NO0200

0105

0110

0110

0110

0110

0115

0120

0125

0130

0135

0140

412-01000

604- 39050

607-11525

607-53172

607-60110

612-00260

612- 00270

613- 00050

C19341
19341-BI D
I M 070A-014
| TEM
DESCRI PTI ON

ROADWAY

Concrete Pavenent (10 Inch)

Manhol e (Traffic Managenent Systen)

MATERI AL ALLOWANCE Manhol e ( TMS)

MATERI AL ALLOMANCE Manhol e ( TMS)

MATERI AL ALLOWANCE Manhol e ( TMS)

Fence (Plastic)

Fence Chain Link (72 Inch)

10 Foot Gate

Location Marker (Fiber Optic)(Done)

Location Marker (Utility)(Flat Slat)

1/2 Inch El ectrical Conduit

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
97. 560
5%
157. 50000
40. 000
EACH
3, 656. 25000
EACH
1, 567. 12000
EACH
1, 567. 12000
EACH
1, 567. 12000
745. 000
LF
3. 44000
202. 000
LF
250. 00000
1. 000
EACH
1, 562. 50000
522. 000
EACH
75. 00000
70. 000
EACH
68. 75000
0. 000
LF

6. 25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

97. 560
0. 000
97. 560

40. 000
0. 000
40. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

745. 000
0. 000
745. 000

202. 000
0. 000
202. 000

1. 000
0. 000
1.000

522. 000
0. 000
522. 000

70. 000
0. 000
70. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 11/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:52: 11

AMOUNT

15, 365

146, 250

2,562

50, 500

1,562.

39, 150

4,812

70

00

.00

.00

.00

80

00

50

00

50

.00



CONTI D: C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 19341- Bl D ESTI MATE RUN 05/ 11/ 2018
PRQJECT: I M 070A- 014 ESTI MATE NO. 0026 12:52:11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0145 613-00125 *1-1/4 Inch Electrical Conduit 41, 792. 000 41, 792. 000
LF 0. 000 0. 00
18. 22000 41,792.000 761, 450. 24

0145 MATERI AL ALLOMANCE 1 1/4 Inch Electrical Conduit 0. 000
LF 0. 000 0. 00
18. 22000 0. 000 0. 00

0145 MATERI AL ALLOWANCE 1 1/4 Inch Electrical Conduit 0. 000
LF 0. 000 0. 00
18. 22000 0. 000 0.00

0150 613-00200 *2 Inch Electrical Conduit 13, 592. 000 13, 592. 000
LF 0. 000 0. 00
21. 70000 13, 592. 000 294, 946. 40

0150 MATERI AL ALLOWANCE 2 Inch Electrical Conduit 0. 000
LF 0. 000 0. 00
21.70000 0. 000 0.00

0150 MATERI AL ALLOMANCE 2 Inch El ectrical Conduit 0. 000
LF 0. 000 0. 00
21.70000 0. 000 0. 00

0155 613-00206 *2 Inch Electrical Conduit (Bored) 10, 822. 000 10, 822. 000
LF 0. 000 0.00
20. 63000 10, 822. 000 223, 257. 86

0160 613-00607 *6 Inch Electrical Conduit (Bridge)(Special) 24, 724.000 24,724.000
LF 0. 000 0. 00
69. 12000 24,724,000 1,708, 922. 88

0160 MATERI AL ALLOWANCE 6 I nch Electrical Conduit 0. 000
(Bridge) (Special)
LF 0. 000 0. 00

69. 12000 0. 000 0. 00

0160 MATERI AL ALLOWANCE 6 | nch Electrical Conduit 0. 000
(Bridge) (Speci al)
LF 0. 000 0.00

69. 12000 0. 000 0.00

0160 MATERI AL ALLOWANCE 6" El ectrical Conduit 0. 000
(Bridge) (Special)
LF 0. 000 0. 00

17. 62000 0. 000 0. 00



CONTI D: C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 19341-BID ESTI MATE RUN
PRQIECT: I M 070A- 014 ESTI MATE NO 0026
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 MATERI AL ALLOWANCE 6" El ectrical Conduit 0. 000
(Bridge) (Special)
LF 0. 000 0. 00

13. 04119 0. 000 0. 00

0160 MATERI AL ALLOWANCE 6" El ectrical Conduit 0. 000
(Bridge) (Speci al)
LF 0. 000 0.00

17. 62000 0. 000 0.00

0165 613-01100 1 Inch Electrical Conduit (Plastic) 0. 000 0. 000
LF 0.000 0.00
25. 00000 0. 000 0. 00

0170 613-01200 2 Inch Electrical Conduit (Plastic) 30, 543. 000 30, 523. 000
LF 20. 000 431. 20
21.56000 30, 543. 000 658, 507. 08

0170 MATERI AL ALLOMANCE 2 Inch Electrical Conduit - Blue 0. 000
LF 0. 000 0.00
0. 74207 0. 000 0.00

0170 MATERI AL ALLOMANCE 2 Inch Electrical Conduit - Red 0. 000
LF 0. 000 0. 00
0. 74207 0. 000 0. 00

0170 MATERI AL ALLOWANCE 2 Inch Electrical Conduit - Red 0. 000
LF 0. 000 0. 00
0. 74207 0. 000 0.00

0175 613-03491 El ectrical Conduit (Plastic)(Miltiduct) 186, 131. 000 186, 131. 000
LF 0. 000 0. 00
9. 40000 186, 131. 000 1,749, 631. 40

0175 MATERI AL ALLOWANCE El ec Cond (P)(Milt) 0. 000
LF 0. 000 0. 00
2. 04000 0. 000 0.00

0175 MATERI AL ALLOWANCE El ec Cond (P)(Milt) 0. 000
LF 0. 000 0.00
2. 04000 0. 000 0.00

0175 MATERI AL ALLOWANCE El ec Cond (P)(Milt) 17,019.078
LF -17,019.078 -34,718.92
2. 04000 0. 000 0.00



CONTI D: C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 19341- Bl D ESTI MATE RUN 05/ 11/ 2018
PRQJECT: I M 070A- 014 ESTI MATE NO. 0026 12:52:11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0180 613-03492 *El ectrical Conduit (Plastic)(Miltiduct)(Bored) 22,245.000 22,245,000
LF 0. 000 0. 00
30. 55000 22, 245. 000 679, 584. 75
0185 613-03500 *El ectrical Conduit (Plastic) (Miltiduct) (Special) 46, 247. 000 46, 247. 000
LF 0. 000 0. 00
16. 48000 46, 247. 000 762, 150. 56
0190 613-04100 *El ectrical System Mdifications 1. 000 1.000
LS 0. 000 0. 00
30, 625. 00000 1. 000 30, 625. 00
0195 613-04250 *2-1/2 Inch Electrical Conduit (Liquidtight Flexible 90. 000 90. 000
Met al
) LF 0. 000 0. 00
24. 88000 90. 000 2,239.20
0200 613-06000 *Meter Pole 0. 000 0. 000
EACH 0. 000 0. 00
10, 625. 00000 0. 000 0. 00
0205 613-07000 Pull Box (Special) 19. 000 19. 000
EACH 0. 000 0. 00
4,562. 50000 19. 000 86, 687. 50
0205 MATERI AL ALLOWANCE Pul | Box ( Speci al) 0. 000
EACH 0. 000 0. 00
805. 96000 0. 000 0. 00
0205 MATERI AL ALLOMANCE Pul | Box ( Speci al ) 0. 000
EACH 0. 000 0. 00
805. 96000 0. 000 0.00
0205 MATERI AL ALLOWANCE Pul | Box (Speci al) 0. 000
EACH 0. 000 0. 00
805. 96000 0. 000 0. 00
0210 613-07010 *Pul | Box (Surface Munted) 56. 000 56. 000
EACH 0. 000 0. 00
805. 00000 56. 000 45, 080. 00
0210 MATERI AL ALLOWANCE Surface Munted Pul |l Box 11. 000
EACH -11. 000 -1,588.84

144. 44000 0. 000 0. 00



CONTI D: C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 19341- Bl D ESTI MATE RUN 05/ 11/ 2018
PRQJECT: I M 070A- 014 ESTI MATE NO. 0026 12:52:11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 613-07023  *Pull Box (24"x36"x24") 266. 000 266. 000
EACH 0. 000 0. 00
1, 343. 75000 266. 000 357, 437. 50
0215 MATERI AL ALLOMNCE Pul | Box (24" X36"X24") 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0215 MATERI AL ALLOWANCE Pul | Box (24"X36"X24") 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0220 613-10010 *Wring (Special) 1. 000 0. 950
LS 0. 050 21, 958. 16
439, 163. 15000 1. 000 439, 163. 15
0225 613-10015 *Breakaway Wring System 24.000 24.000
EACH 0. 000 0. 00
359. 38000 24.000 8,625. 12
0230 613-13000 *Lum naire (LED) 50. 000 50. 000
EACH 0. 000 0. 00
1, 687. 50000 50. 000 84, 375. 00
0235 613-32400  *Light Standard Steel (40 Foot) 50. 000 50. 000
EACH 0. 000 0. 00
4,187. 50000 50. 000 209, 375. 00
0235 MATERI AL ALLOMANCE Li ght St andards 4.000
EACH -4.000 -5,546. 44
1, 386. 61000 0. 000 0. 00
0240 613-40010 *Li ght Standard Foundati on 50. 000 50. 000
EACH 0. 000 0. 00
3, 187. 50000 50. 000 159, 375. 00
0240 MATERI AL ALLOMNCE Li ght Standard Foundati ons 4. 000
EACH -4.000 -2,240.00
560. 00000 0. 000 0. 00
0245 613-50105 *Lighting Control Center (Pedestal Only) 7.000 6. 000
EACH 1. 000 16, 062. 50

16, 062. 50000 7.000 112, 437. 50



CONTI D: C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 19341- Bl D ESTI MATE RUN 05/ 11/ 2018
PRQJECT: I M 070A- 014 ESTI MATE NO. 0026 12:52:11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0250 613-50125 *Control Center Box 2.000 2.000
EACH 0. 000 0.00
13, 493. 75000 2.000 26,987.50
0255 613-81800 *Branch Circuit Panel (Special) 2.000 2.000
EACH 0. 000 0. 00
3, 125. 00000 2.000 6, 250. 00
0260 614-72830 *Communi cat i ons Cabi net 1. 000 1.000
EACH 0. 000 0.00
9,912. 50000 1. 000 9,912.50
0265 614-72832 *Communi cati ons Cabinet (Type 2) 20. 000 20. 000
EACH 0. 000 0. 00
8, 600. 00000 20. 000 172, 000. 00
0265 MATERI AL ALLOWANCE Conmuni cati on Cabinet (Type 2) and 5. 000
Base
EACH -5. 000 -13,972.50
2,794.50000 0. 000 0. 00
0270 614-86006 Tel emetry (Master) 10. 000 10. 000
EACH 0. 000 0. 00
8, 778. 75000 10. 000 87, 787. 50
0275 614-86007 Serial to IP Converter 15. 000 15. 000
EACH 0. 000 0.00
2,347.50000 15. 000 35,212.50
0280 614-86101 Wrel ess Mesh Router 0. 000 0. 000
EACH 0. 000 0. 00
10, 431. 25000 0. 000 0. 00
0285 614-86103 Wreless Router Controller 0. 000 0. 000
EACH 0. 000 0.00
15, 850. 00000 0. 000 0. 00
0290 614-86105 Tel emetry (Field) 156. 000 156. 000
EACH 0. 000 0. 00
432. 31000 156. 000 67, 440. 36
0290 MATERI AL ALLOWANCE Tel enetry (Field) 0. 000
EACH 0. 000 0.00

341. 52000 0. 000 0. 00



CONTI D

CAT NO0200

0295

0300

0300

0305

0305

0310

0315

0320

0325

0325

0325

614-87015

614-87020

614-87025

614-87144

614-87300

614-87310

614-87320

C19341
19341-BI D
I M 070A-014
| TEM
DESCRI PTI ON

ROADWAY

*Buf fer Tube Fan Qut Kit

Transcei ver

Opti cal

Transcei ver

MATERI AL ALLOWANCE Opti ca

Transcei ver Chassis

Opti cal

Transcei ver Chassis

MATERI AL ALLOWANCE Opti ca

*Fi ber Optic Term nation Panel

(144 Fiber)

*Traf fi c Managenent System Buil di ng

Traf fi c Managenent

System Bui | di ng Equi pnent

*Closed Circuit Tel evision

MATERI AL ALLOMANCE CCTV

MATERI AL ALLOWANCE CCTV

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

42.000

371. 25000

8. 000

2, 315. 00000

1, 828. 89000

2.000

2, 457.50000

1, 941. 03000

5. 000
EACH
10, 737. 50000

1. 000

175, 950. 00000

1. 000

18, 500. 00000

28. 000
EACH
5, 625. 00000

EACH
2, 350. 73000

EACH
2, 350. 73000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

41. 000
1. 000
42.000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

0. 950
0. 050
1. 000

1. 000
0. 000
1.000

29. 000
-1.000
28. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 11/ 2018

371.

8,797

-5, 625.

.00

.00

.00

.00

.00

50

.00

00

.00

.00

12:52: 11

AMOUNT

15, 592

18,520

4,915

53, 687

175, 950

18, 500

157, 500

50

00

.00

00

.00

50

00

00

00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0330 614-87325

0330

0335

614-87330

0340

614-87350

0345

614- 87406

0345

0350

614-87472

0350

0355

614- 87498

0355

0360 614-87690

C19341
19341-BI D
I M 070A-014
| TEM
DESCRI PTI ON

*Closed Circuit Tel evision Pole

MATERI AL ALLOMANCE CCTV Pol e

Renove and Rel ocate CCTV and Wring

*Test Fiber Optic Cable

*Fi ber Optic Cable (Single Mde) (6 Strands)

MATERI AL ALLOMNCE Fi ber Optic Cable (6 Strands)

*Fi ber Optic Cable (S Mde) (72 S)

MATERI AL ALLOMNCE Fi ber Optic Cable (72 Strands)

*Fi ber Optic Cable (Single Mde) (144 Strands)

MATERI AL ALLOMNCE Fi ber Optic Cable (144 Strands)

Et hernet Switch

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
21.000
EACH
5, 625. 00000
EACH
3, 786. 10000
0. 000
LS
3, 125. 00000
1. 000
LS
26, 680. 00000
26, 026. 800
LF
2. 74000
LF
0. 21000
0. 000
LF
9. 81000
LF
0. 37000
351, 824. 000
LF
3. 56000
LF
0. 66000
35. 000
EACH

8,877.50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

20. 000
1. 000
21.000

2.000
-2.000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

26, 026. 800
0. 000
26, 026. 800

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

550. 000
-550. 000
0. 000

351, 824. 000
0. 000
351, 824. 000

6, 676. 000
-6,676. 000
0. 000

32. 000
3. 000
35. 000

Page 11

ESTI MATE RUN 05/ 11/ 2018

5, 625

-7,572.

-203.

-4, 406.

26, 632

00

20

.00

.00

.00

.00

.00

50

.00

50

12:52: 11

AMOUNT

118, 125

26, 680

71, 313

1, 252, 493

310, 712

00

.00

.00

00

43

.00

.00

.00

44

.00

50



CONTI D: C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 19341-BID ESTI MATE RUN
PRQIECT: I M 070A- 014 ESTI MATE NO 0026
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0360 MATERI AL ALLOWANCE Et hernet Switch 8. 000
EACH -8.000 -56, 228. 56
7,028. 57000 0. 000 0. 00
0365 614-87700 *Et hernet Router 3. 000 3. 000
EACH 0. 000 0. 00
90, 037. 50000 3. 000 270, 112. 50
0365 MATERI AL ALLOWANCE Et her net Rout er 0. 000
EACH 0. 000 0.00
9, 316. 17000 0. 000 0. 00
0370 622-00270 Bol | ard 5. 000 5. 000
EACH 0. 000 0. 00
750. 00000 5. 000 3, 750. 00
0375 626-00000 *Mobi | i zati on 1. 000 0.739
LS 0. 261 456, 489. 00
1, 749, 000. 00000 1. 000 1, 749, 000. 00
0380 626-01000 Public Information Services 1. 000 0. 750
LS 0. 250 1, 250. 00
5, 000. 00000 1. 000 5, 000. 00
0385 630-00000  *Fl aggi ng 495. 500 495. 500
HOUR 0. 000 0. 00
20. 00000 495. 500 9, 910. 00
0390 630- 00007 *Traffic Control Inspection 107. 000 107. 000
DAY 0. 000 0. 00
375. 00000 107. 000 40, 125. 00
0395 630-00012 *Traffic Control Management 310. 000 310. 000
DAY 0. 000 0. 00
1, 140. 00000 310. 000 353, 400. 00
0400 630-80002 *Fl ashi ng Beacon (Sol ar) 0. 000 0. 000
EACH 0. 000 0. 00
168. 75000 0. 000 0. 00
0405 630-80341  *Construction Traffic Sign (Panel Size A) 14. 000 12. 600
EACH 1.400 35. 00

25. 00000 14. 000 350. 00



CONTI D: C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 19341- Bl D ESTI MATE RUN 05/ 11/ 2018
PRQJECT: I M 070A- 014 ESTI MATE NO. 0026 12:52:11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0410 630-80342 *Construction Traffic Sign (Panel Size B) 97. 000 87. 300
EACH 9. 700 242.50
25. 00000 97. 000 2,425.00
0415 630-80343 *Construction Traffic Sign (Panel Size Q) 6. 000 5. 400
EACH 0. 600 15. 00
25. 00000 6. 000 150. 00
0420 630-80355 *Portabl e Message Sign Panel 2.000 1.800
EACH 0. 200 1, 000. 00
5, 000. 00000 2.000 10, 000. 00
0425 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
ype) EACH 0. 400 750. 00
1, 875. 00000 4.000 7,500. 00
0430 630-80360  *Drum Channel i zi ng Device 123. 000 110. 700
EACH 12.300 461. 25
37.50000 123. 000 4,612.50
0435 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 24.000 21. 600
EACH 2.400 90. 00
37.50000 24.000 900. 00
0440 630-80380 *Traffic Cone 440. 000 396. 000
EACH 44. 000 220. 00
5. 00000 440. 000 2,200. 00
0445 630-85041 *Mobi | e Attenuator 303. 000 303. 000
DAY 0. 000 0. 00
237. 00000 303. 000 71, 811. 00
0450 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0455 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0465 700-70021

0470

700- 70028

0475

700- 70042

0480

700- 70074

0485

700- 70380

0495

613- 04125

0500

613- 04200

0505

900- 00006

0510

900- 00014

0515

208- 00035

0520 900-00014

C19341
19341-BI D
I M 070A-014
| TEM
DESCRI PTI ON

F/ A On-The-Job Trai nee

F/ A ESB Program

F/ A Railroad Fl agging

F/ A Obtain Power from

F/ A Erosion Control

1-1/4 In Elec Cond (Liquidtight Flx Met)

2 In Elec Cond (Liquidtight Flx Met)

Added Item (Dol lar)/

Added Item (Lunp Sum)/ LED LUM NAI RES USFS BROWN

Aggr egat e Bag

Added Item (Lunp Sum)/ Boring Under Cul verts Added

Cost

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
1. 00000
0. 000
FA
1. 00000
2, 285. 460
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
1, 878. 000
LF
16. 35000
1, 052. 000
LF
21. 68000
1. 000
DOL
5, 220. 00000
1. 000
LS
33, 821. 50000
228. 000
LF
5. 94000
0. 000
LS

619, 983. 48000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2, 285. 460
0. 000
2, 285. 460

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 878. 000
0. 000
1,878. 000

1, 052. 000
0. 000
1, 052. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

228. 000
0. 000
228.000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:52: 11

AMOUNT

2,285

30, 705

22,807

5,220

33, 821.

1, 354.

.00

.00

46

.00

.00

30

36

00

50

32

.00



CONTI D: C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 19341-BI D ESTI MATE RUNO05/11/2018
PRQIECT I M 070A-014 ESTI MATE NO 0026 12:52: 11
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0525 900-00012 Added Item (Foot)/ Six 1-1/4 inch conduits 0. 000 0. 000
LF 0. 000 0. 00
35. 22000 0. 000 0. 00
0530 900-00014 Added Item (Lunp Sum)/ Dowd Canyon Lighting Materials 0. 000 0. 000
Not Installed
LS 0. 000 0. 00
12, 697. 58000 0. 000 0. 00
0535 900-00014  Added Item (Lunp Sum)/ Network Equi pment Changes 0. 000 0. 000
LS 0. 000 0. 00
257, 165. 00000 0. 000 0. 00
0540 900-00014  Added Item (Lunp Sun)/ Added Costs to Bore Under 1. 000 1. 000
Cul verts
LS 0. 000 0. 00
619, 983. 48000 1.000 619, 983. 48
0545 900-00012  Added Item (Foot)/ Six 1-1/4 inch conduits bundl ed 2,200. 000 2, 200. 000
t oget her
LF 0. 000 0.00
35. 22000 2, 200. 000 77,484.00
0550 700-70034 F/ A Purchase lunminaires, light standards, and 0.977 0.977
foundati ons
FA 0. 000 0. 00
13, 000. 00000 0.977 12,701. 00
0555 900-00006  Added Item (Dollar)/ Network Equi prent 323, 370. 000 323, 370. 000
DOL 0. 000 0. 00
1. 00000 323, 370. 000 323, 370. 00
0560 900- 00006 Added Item (Dol I ar)/ DEDUCT FOR MULE TAPE M SSING I N -9,974.030 -9,974.030
ONE CONDUI T
DOL 0. 000 0. 00
1. 00000 -9,974.030 -9,974.03
0565 900-00006 Added Item (Dollar)/ Paonia Lien June 15, 2016 0. 000 - 320, 738. 460
DOL 0. 000 0.00
1. 00000 - 320, 738. 460 - 320, 738. 46
0570 900-00006  Added Item (Dollar)/ Project Manager Cost Network 230, 904. 930 230, 904. 930
Redesi gn Del ay
DOL 0. 000 0. 00
1. 00000 230, 904. 930 230, 904. 93
0575 900- 00006  Added Item (Dollar)/ Added Fiber Splicing 32, 609. 510 32,609. 510
DOL 0. 000 0. 00
1. 00000 32,609. 510 32,609.51



CONTI D: C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 19341- Bl D ESTI MATE RUN 05/ 11/ 2018
PRQJECT: I M 070A- 014 ESTI MATE NO. 0026 12:52:11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0580 900-00006 Added Item (Dollar)/ Added Rodent Protection to 16, 039. 350 16, 039. 350
Condui t Ends
DOL 0. 000 0. 00
1. 00000 16, 039. 350 16, 039. 35
0585 900- 00006 Added Item (Dollar)/ Added Canera/ VMS Adj ustnents due 32, 290. 890 32, 290. 890
to Network Redesign Del ays
DOL 0. 000 0. 00
1. 00000 32, 290. 890 32,290. 89
0590 900-00006 Added Item (Dollar)/ Added |ocates costs due to 37, 630. 050 37, 630. 050
Net wor k Redesi gn Del ays
DOL 0. 000 0. 00
1. 00000 37, 630. 050 37,630. 05
0595 900-00006 Added Item (Dollar)/ Fire System Eval uation Node 990. 000 990. 000
Building to determne if needed
DOL 0. 000 0. 00
1. 00000 990. 000 990. 00
0600 900-00006 Added Item (Dollar)/ Project Manager Cost Network 118, 919. 000 0. 000
Redesi gn Del ay
DOL 118, 919. 000 118, 919. 00
1. 00000 118, 919. 000 118, 919. 00
0605 900- 00006 Added Item (Dol lar)/ Electrical Mdifications 48, 397. 330 0. 000
DOL 48, 397. 330 48, 397. 33
1. 00000 48, 397. 330 48, 397. 33
0610 900-00006  Added Item (Dollar)/ Device Mdification (CCTV & VM) 1, 500. 850 0. 000
Net wor k Redesi gn
DOL 1, 500. 850 1, 500. 85
1. 00000 1, 500. 850 1, 500. 85
0615 900-00006 Added Item (Dollar)/ Added |ocate costs due to Network 40, 411. 250 0. 000
Redesi gn Del ays
DOL 27, 685. 200 27,685. 20
1. 00000 27, 685. 200 27, 685. 20
0620 900- 00006 Added Item (Dol lar)/ Wl cott Node Buil ding Renpval of 800. 400 0. 000
Fire Suppression System
DOL 800. 400 800. 40
1. 00000 800. 400 800. 40
0625 900- 00006 Added Item (Dol | ar)/ Hangi ng Lake Tunnel Addition of 37, 283. 810 0. 000
5160 Network Switch
DOL 37, 283. 310 37,283.31
1. 00000 37,283. 310 37,283.31
0630 900-00006 Added Item (Dol lar)/ PULL BOXES SURFACE MOUNTED 1, 588. 840 0. 000
MATERI ALS 613- 07010
DOL 1, 588. 840 1,588. 84

1. 00000 1, 588. 840 1, 588. 84



CONTI D:

CAT NO0200

0635 900- 00006

0640

900- 00006

0645

900- 00006

0650

900- 00006

0655 900- 00006

CAT NO0400

0490 620-00020

C19341 COLORADO DEPARTMENT OF TRANSPORTATI ON
19341-BI D
I M 070A- 014 ESTI MATE NO 0026
CURRENT PREV QTY/
| TEM QUANTI TY/ QTY TH' S PERI OD
DESCRI PTI ON UNI' TS QrY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
ROADWAY
Added Item (Dol lar)/ COVMINI CATI ONS CABI NET TYPE 2 13, 972. 500 0. 000
MATERI ALS 614- 72832
DOL 13,972. 500
1. 00000 13,972.500
Added Item (Dol lar)/ CCTV POLE MATERI AL 614- 87325 3,786. 100 0. 000
DOL 3, 786. 100
1. 00000 3, 786. 100
Added Item (Dol lar)/ ETHERNET SW TCH MATERI AL 35, 142. 850 0. 000
614- 87690
DOL 35, 142. 850
1. 00000 35, 142. 850
Added Item (Dol lar)/ CCTV MATERI AL 614- 87320 4,701. 460 0. 000
DOL 4,701. 460
1. 00000 4,701. 460
Added Item (Dol lar)/ ADM NI STRATI VE FEE MATERI AL 2,025. 750 0. 000
DELI VERY
DOL 2,025. 750
1. 00000 2,025. 750
CAT 0200 CURRENT AMT $16,573,899.90 $
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
Sanitary Facility 3. 000 3. 000
EACH 0. 000
2, 000. 00000 3. 000
CAT 0400 CURRENT AMT $ 6, 000. 00 $

PRQIECT TOTAL

CURRENT AMT $16, 579, 899.90 $

Page 17

ESTI MATE RUN 05/ 11/ 2018

13, 972.

3, 786.

35, 142.

4,701.

2,025.

704, 132.

704, 132.

12:52: 11
CUMULATI VE
AMOUNT
50
13,972.50
10
3,786. 10
85
35, 142. 85
46
4,701. 46
75
2,025.75

33 $16, 240, 434.
.00

6, 000

00$ 6, 000.

33 $16, 246, 434.



